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Number of Projects Construction Capital Value (millions) PE Support (millions)

Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Total 

Ready to List (RTL) 2 3 8 3 16 

RTL Construction Capital (1,000s) $23,708 $7,524 $210,936 $31,439 $273,607 

RTL Preliminary Engineering (1,000s) $4,260 $1,901 $33,771 $8,220 $48,152 

Draft Environmental Document 2 3 3 9 17 

Project Approval & Environmental 
Document 

6 8 7 3 24 

Right of Way Certification 2 3 10 2 17 

Approve Contract 7 7 4 5 23 

Construction Contract Acceptance 3 17 1 0 21 

End Project 3 2 7 0 12 

______________________________________         ___________________________________ 

Amarjeet S. Benipal                       Date        Malcolm Dougherty                   Date 
District 3 Director             Director 
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